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Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14
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Run date

Time

Reviewer: Mathur, Lalit

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 286 Date: 19-Apr-2011 Tuesday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 588

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Mostly overcast

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Monitored field operations and any pertinent issues related to surveying, and the W2 cap beam. See
Abbas Iranmanesh and Lalit Mathur's diaries for more details regarding Conco's equipment, labor, and
operations for the W2E west deviation saddle grout pad formwork. See Roman Granados's diary for more
details regarding ABF's equipment, labor, and operations for the cable work at the W2 cap beam.
- Continued to process/analyze the Tower saddle as-built done Monday prior to the structural member prior
to being erected on top of the tower grillage.
- Picked up the truck assigned to me 0070449 at the Rickard Street (located in San Francisco under the
280/101 interchange) Maintenance Station with the assistance of Philip He.
- Continued to process/analyze the survey data taken on Friday April 15 for the Hinge K pipe beams.
- Began to develop a survey plan for establishing an elevation at the top of the tower to be used for the T1
saddle and cable work.

Attachment

The top of the Tower grillage looking north. Water test in progress on the W2E west deviation saddle formwork to
identify areas where there are leaks.
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Anchor bolts drilled into the west face of the W2 cap beam for the
cable tramway support frames.

The top of the W2E west deviation saddle formwork where water leaks
were observed.

Cable tramway supports installed into the north end of OBG lift 1W. The bottom of the W2E west deviation saddle formwork where water
leaks were observed.

Page 2 of 2ddrRptbyBidItem


